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PROJECT BACKGROUND INFORMATION 

Project Title: Steigerwald Lake NWR  Invasive Plant Detection, Control, Monitoring and Replacement with
Native Plants

Region:
Use region number ONLY

1

Station: Steigerwald Lake NWR

Contact Person:
Name and Phone Number

James R. Clapp, (360) 8358767

Project Description: 
(Up to 250 words)

This project would maintain and expand annual invasive plant survey, control, & monitoring
on Steigerwald Lake NWR. Early detection surveys, rapid response, large scale treatment,
monitoring, and GPS data collection would be required to direct and focus strategies to
reduce invasive plant threats to a 3acre area of riparian forest along Gibbons Creek. This
area is located east of a 2acre area to be planted by the Lower Columbia River Estuary
Partnership with 2010 CCS funds and a 4acre area east of that with 2010 Invasives with
Volunteers funds during the winter of 20102011. This will largely complete native planting
shrubs and additional trees in the area along the southern Gibbons Creek shoreline.
Invasives include Himalayan blackberry, Canada thistle, and reed canarygrass. Following
herbicide and manual treatments by licensed volunteers to remove the invasive vegetation,
native shrubs and trees will be replanted to reclaim the areas held by blackberry, thistle, and
canarygrass, eventually providing canopy shade to reduce the invasives. This proposal is part
of a multiyear effort to control invasives and plant woody vegetation in the riparian
woodland along Gibbons Creek Volunteer crews, plant hunters and herbicide applicators will
be used after necessary training in invasives control/native vegetation planting and the
importance of riparian habitat restoration. To the maximum degree possible, funds will be
obligated in FY 2011. Work will take place from Aug. 1, 2011 – Sept. 30, 2012, with most
invasives control work occurring in fall 2011 and summer 2012, and native planting
occurring over the winter of 201112.

List of Invasives Species
Targeted: Common Name Scientific Name

 

Himalayan blackberry Rubus discolor

Canada thistle Cirsium arvense

bull thistle Cirsium vulgare

reed canarygrass Phalaris arundinacea

 

http://www.fws.gov/


Project Status: InProgress

Project Completion Date
or Estimated Completion
Date:   (mm/dd/yyyy)

09/30/2012

VOLUNTEER INFORMATION 

Volunteer Affiliation:
(Check all that apply) VA_FriendsGrp VA_Scouts    VA_SchoolGrp                            VA_Other

Volunteer Involvement: 
Describe the type of work the volunteers
performed. (Up to 150 words)

Volunteers trained in GPS use will survey the project area and record invasives
infestation (Himalayan blackberry, Canada/bull thistle and reed canarygrass),
recording data on size, location and status of occurrences prior to and after
application of appropriate herbicides by trained/licensed volunteers. A report will
be prepared prior to the final Invasives with Volunteers reporting date. Reed
canarygrass, thistle, and blackberry in the project area was sprayed by licensed
refuge staff/volunteers with Gatormounted sprayer and backpack sprayers.
Refuge staff cut dead vegetation on level ground, and volunteers cut dead
vegetation with a weedeater/loppers near existing native vegetation and along
creek slopes not reachable by the tractor. The project area will be replanted with
native riparian trees and shrubs. An estimated 100 volunteers will be engaged as
crews for invasives control and native vegetation replanting. Two (2) volunteer
herbicide applicators have been trained for ED/RR, and recruiting efforts will be
made to obtain additional volunteers. 540 volunteer hours are expected.

Total Number of Volunteers: 473 so far

Total Number of Volunteer Hours: 1429 so far

Partnerships:
List both new and existing partnerships
utilized in this project. (Up to 150
words).

Columbia Gorge Refuge Stewards, Lower Columbia River Estuary Partnerships,
Boy Scouts, Girl Scouts

PROJECT RESULTS 

Project Results:
Give an overview of the results of the project. Include
quantifiable measure of success, such as maps
produced, efficacy of control measures, number of sites
where invasions were detected early and responded to,
number of community contacts, etc. (Up to 250
words).

Progress as of 1/31/2012. 2700 native shrubs/trees and
associated tree tubes/bamboo stakes were purchased. A volunteer
surveyed the project site with a GPS unit for nonnative invasive
vegetation. Working together, the area was sprayed in early fall by
refuge staff and volunteers to kill canarygrass, blackberry and
thistle. Dead vegetation was mowed (staff) and weedeated
(volunteers). A volunteer recruitment flyer was developed by a
volunteer and sent to past and current volunteers, a variety of
organizations (environmental, governmental, educational, etc.),
local newspaper and website resources, and email mailings.
Sixteen planting events have occurred, with 473 volunteer visits,
1429 volunteers hours, and 8 5thgrade service/learning field
trips. During that time they planted 1760 shrubs, consisting of 6
species. They still have an additional 950 trees/shrubs to plant,
with planting scheduled through the end of March or when
complete. During the summer 2012 volunteers will assist in
reducing competition by spraying or weedeating reed canarygrass
and doing followup control on blackberries and thistle.

Number of Acres Treated: 3

Number of Acres Inventoried and/or Mapped: 3

Number of Acres Restored: 3

BUDGET INFORMATION 

Budget: Account for funds in broad categories such as equipment, volunteer stipends, travel, coordinator salary/contract,
etc. 



Total Grant Amount: $ $7,000.00

Breakdown of Expenditures: 

Category Total $ Spent % of Total Grant

Equipment / Supplies 2800 40

Chemical 550 8

Biocontrol Agents

Travel

Volunteer Stipends

Volunteer Coordinator Salary/Contract

Restoration Materials 3650 52

Other

TOTAL 7000 100

Recommendations: (OPTIONAL)
How useful was this program for meeting refuge
invasive species objectives and how can it be improved?

This project is still in progress; evaluation will be conducted at the
end of the project.
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